

[Timeline]

April 2018

- Confirm Action Teams and Collaboration Dates

May-July 2018

- Create working draft of Strategic Plan

August 2018

- Share working draft during Opening Day

September-November 2018

- Community Forums

December 2018

- Final draft presented to BOE for approval

